
Minutes 
CATSKILL WATERSHED CORPORATION 

Wastewater/Stormwater Committee Tuesday, May 2, 2023 @ 9:00 AM 

Attendees: Jim Sofranko (Director), Tina Mole (Director), Allen Hinkley (Director), Chris Mathews (Director), 
Jeff Senterman (Director), Jim Eisel (Director), David Warne (DEP).        

Others: John Mathiesen (CWC), Timothy Cox (CWC), Jason Merwin (CWC), Sonia Martinez (CWC), Rachael 
Burger (CWC), Eric Lane (CWC), Barbara Puglisi (CWC), Sam Costa (CWC), Jim Martin (CWC), Donald 
Brown (CWC), Tom Hoyt (Director), Arthur Merrill (Director), Innes Kasanof (Director), Alicia Terry 
(Director), Mark Tuthill (Director), Nick Sadler (DEP), John Schwartz (DEP), Aaron Bennett (DEP), Michael 
Meyers (DEP), Gabriel Riggle (DEP), Heidi Haynes (DEP),  Michael MaLoney (NYSDOH); Via Zoom: Tom 
Stalter (DEP), Nick Carbone (Delaware County), Heidi Emrich (Ulster County), Pat Palmer (NYSDOH), Lisa 
Melville, Dmitry Ostapyshyn. 

The meeting was called to order by Jim Sofranko at 9:02 AM.  

I. Review minutes from April 4, 2023 meeting. Minutes approved as written by a motion from James
Eisel and the motion was seconded by Jeff Senterman. Motion carried.

1. Community Wastewater Management Program

General Project Updates:

CWMP III      

West Conesville – Remaining Contingency funds are $739,821.09. 5/8/2023 Lamont will conduct full project 
walk through to check for any necessary restoration issues that would fall under the maintenance bond. Lamont 
has issued final completion certification on 1/24/23.           

New Kingston – On 11/28/2018, the NYCDEP forwarded the Block Grant approval to the CWC in the amount 
of $5.2 million for 28 hookups. At the May 8, 2019 Town Board meeting they approved the creation of the Sewer 
District and the Sewer Use Law and included the adoption of SEQR. The signing of the Notice of Award to F.P. 
Kane was completed by the Town on 4/13/2022 for $4,793,300.00.  

The contractor F.P. Kane officially started work on the project on September 12, 2022. Approximately 90% of 
the collection system has been completed as of 10/20/22. Approximately half of the force main from Pump Station 
One to the WWTF has been installed.   
F.P. Kane’s subcontractor has completed framing of the building and are currently working on the interior of the 
building. Hinkley Electric has started the electric work on the building and the pump stations.   
F.P. Kane started the project back up on 3/20/23 working on the collection system, force main, laterals, testing of 
all components and pre-cast units grading of the access road. All testing so far have been done satisfactorily.   

There has been a situation arise recently with the stream that runs through the property that it has diverted from 
its original stream channel and cut into the field to less than 100’ from the reserve leach fields. There was 
discussion about if the remaining Block Grant funds can be used to fix the stream problem so it doesn’t damage 
the newly installed leach fields or reserve area. DCSWCD has visited the site and flew the drone and accessed 
the area for possible mitigation measures. DCSWCD has provided information on what they feel would be the 
best solution to correct the situation with an estimated engineering cost of $214,800.00. John provided all the 
information in this report to Dave Warne and the DEP so that they could review and comment on the report. At 



 
this meeting Dave Warne has stated that in their review the DEP was clearly able to see what the recommendations 
are from the DCSWCD and that the DEP supports this portion of the project moving forward.           
    
Halcottsville- On 9/29/2017, the NYCDEP approved the Block Grant for Halcottsville for a total of 
$8,954,000.00. The project will be a large diameter gravity sewer with pump station and force main connecting 
to the NYCDEP Margaretville WWTP. O&M costs are estimated at $69,000.00 per year. There will be 53 
hookups being tied into the system.     
 
Hubbell Inc. was the low bidder at $8,880,563.00. At the 2/9/2022 Town of Middletown Board meeting the board 
voted to accept and award Hubbell Inc. as the low bidder. 
   
Hubbell’s have begun work as of July 13, 2022 on the main pump station and pump station #1. Several of the 
pre-cast units and piping has been delivered to the site. Force main installation has been constructed in the back 
yards along the railroad track side of the hamlet.   
 
As of mid-March Hubbell’s were back on site and all of the directional drilling has been completed within the 
hamlet including directional drilling under the river and railroad tracks. Drilling and pipe installation has begun 
proceeding along Rt. 30 towards Kelly Corners.  
Excavating for the Main Pump station building has been done and the footings and foundation are done and 
backfilled. All waste and drain lines have been completed prior to the slab being poured. Both 8,000 gallon wet 
weather tanks at the main pump station were successfully vacuum tested and passed without any re-testing.             
 
Shokan- On August 10, 2020, the NYCDEP approved the Block Grant for the Shokan project for a total not to 
exceed $48,715,000.00. This will provide funding of a wastewater project for the hamlet of Shokan and making 
modifications to the Boiceville WWTP. 
 
There are approximately a total of 525 lateral connections being projected for the hamlet of Shokan. The current 
estimated flow for Shokan is 166,000 gpd.  
 
The 65% collection system and the Boiceville Force Main drawings has been laid out and has been submitted to 
the DEP in Mid-May for review and comments. Lamont Engineers received the comments from the DEP on 
10/19/22. Lamont is currently addressing all comments back and forth with the DEP and getting closer for the 
95% submission. Lamont is continuing work on all design phase work.   
  
Facility Plan report for the WWTP was submitted January 25, 2023 with the 65% Boiceville Conversion Facility 
Plan submitted on 3/16/2023.  
  
Approximately 99% of the data on occupied properties has been collected. (472 of the 475). Data collection is 
ongoing.  
     
There will be 35 grinder pump stations proposed for the district and 8 collection system pump stations.  
  
Lamont Engineers has identified critical easements needed for the collection system. 3 large areas that will need 
20’ wide x up to 2,000’ long and it is anticipated that these will take some work to gain these easements. Lamont 
plans to prioritize the easements for the pump stations and critical layouts. As of 3/23/23, 65 of the 144 easements 
needed have been signed and submitted with 25-30 being worked on currently.  
 
Nick Warner of Lamont Engineers continues to hold office hours on Wednesdays for residents to ask questions 
about the project and how their properties may be affected.    
 
 
 
 



 
2. Future Stormwater Program 
 

Pending FSW/MOA Applications as of 4/7/23 
Project Location Status 

Mountainside Farms 55724 Route 30, Roxbury under SWPPP design 
Gooseberry Park Tannersville, NY potential application 
East Wind  212-220 McKinley Hollow Road 

Big Indian, NY 
 

potential application 

The Copperhood Inn  7039 Route 28, Shandaken, NY potential application 
Conestoga Investments 64 Dolan’s Lane, Hunter, NY potential application 
Shandaken Inn 18 Golf Course Road, Shandaken, NY potential application 
Aurum Hotel 575-585 Plank Road, Shandaken, NY under SWPPP design 
New Windy Ridge- Gravel Pit  Windy Ridge Road Hunter, NY potential application 
New Windy Ridge- Pond Windy Ridge Road Hunter, NY potential application 
Stonewall Glen  Windham, NY potential application 
Red Rock Development (CSS 
Real Holdings LLC)  

5564 State Route 23, Windham, NY potential application 

Cold Spring Apartments  55 Spruce Street, Tannersville, NY  under SWPPP design 
Northgate at Hunter State Route 23A, Hunter, NY  potential application 
Birch Woods Subdivision County Route 77, Jewett  under SWPPP design 
Bearpen Mountain Sports 
Facility 

1491 County Route 2, Prattsville, NY potential application 

Makowski Residence (Pine 
Island Development)  

Blackberry Street, Gilboa, NY  potential application 

Casha Residence (Pine Island 
Development) 

Blackberry Street, Gilboa, NY potential application 

BWC Rexmere Lakes, LLC  1102 Bruce Hill Road, Harpersfield, NY  under SWPPP design 
BWC Basset Brook, LLC  1102 Bruce Hill Road, Harpersfield, NY  under SWPPP design 
Firelight Camps 570 Mt Tremper-Phoenicia Rd, Phoenicia, 

NY  
under SWPPP design 

Bitan Subdivision  Main Street, Hunter, NY  under SWPPP design 
Kirby Subdivision  Linda Lane, Hunter, NY  under SWPPP design 
Windham New York Escape Route 296 Windham, NY  under SWPPP design 

 
 
Floyd Dart 
Program: FSW 
Address: County Route 23C, Jewett, NY   
Engineer: Kaaterskill Associates  
 
Project Description:  
On August 30, 2022 NYC DEP approved a Stormwater Pollution Prevention Plan (SWPPP) for Floyd Dart’s 
property located on County Route 23C in the Town of Jewett.  
 
The project consists of a seven-lot subdivision, 6 single family residential lots, and one 57.5-acre lot to remain 
vacant. The total site disturbance for this project is approximately 4.87 acres. 
 
The proposed project includes land disturbance, involving greater than two acres but less than five acres, where 
a portion of the disturbance is located on a slope exceeding 15 percent. A SWPPP addressing erosion and sediment 
control was required to meet the Watershed Regulations. In addition, a SWPPP addressing erosion and sediment 



 
control is required for coverage under the NYS DEC "General Permit for Stormwater Discharges from 
Construction Activities".  
 
Floyd Dart submitted an application on March 20, 2023 to the Future Stormwater Program for an amount not to 
exceed $11,743.04 in SWPPP design costs representing half of all NYCDEP and NYSDEC stormwater design 
costs.  
 
The CWC recommends reimbursement of up to $11,743.04 from the Future Stormwater Program to Floyd Dart 
for design of a SWPPP addressing erosion and sediment control required by NYC Watershed Regulations and 
NYS General Permit. 
  
Recommended Future Stormwater Funding Request not to exceed $11,743.04 
 
A motion was made by Jeff Senterman to approve the request for funding and forward the funding request onto 
the CWC Board of Director’s June meeting. The motion was seconded by Jim Eisel. Motion carried.      
 
3. Stormwater Retrofit Program   
 

Pending Retrofit Applications as of 4/6/23 
Project Location Status 

   
 
Olive Free Library Association 
Program: Retrofit  
Address: 4033 Route 28A, West Shokan, NY 
 
Project Description: 
On March 21, 2023 CWC received an application from the Olive Free Library Association located along 
Route 28A in West Shokan, NY. The application requests $9,000 of funding for the library to retain an 
engineer to conduct a conceptual design for Stormwater capture and treatment at the site. The application 
was sent to NYC DEP on March 22, 2023 to review. CWC and DEP first met on site at the Olive Library 
on November 21, 2022. During the four months between the site visit and application, the library has 
provided a number of additional site photos and videos detailing the stormwater issues at the site. 
 
The water above the library is clean upland stormwater that travels through forested land and continues 
downhill, combining with the library's impervious surface runoff. At the vicinity of the library, the water 
run-off picks up pollutants, sediment, and petroleum from the impervious surface of the parking lot. Large 
pools of untreated water then discharge to the culverts and swales along 28A and enters the stream adjacent 
to the property which flows to the Ashokan Reservoir, roughly 1,200 feet away. There is also a significant 
amount of erosion occurring at the site. The library’s current stormwater system is fifty years old was not 
built to handle the existing volume of water they are receiving. It is also outdated, damaged, and not 
functioning properly despite the library’s and town’s efforts to clean out the catch basins and swales. 
    
The library is requesting funding to retain an engineer to conduct a conceptual design for the site. The 
application specifically details the exploration of resizing the existing catch basin to adequately capture and 
treat the water it receives, adding rain gardens for additional treatment, and check dams to reduce velocity 
in an effort to reduce erosion at the site. The application details water quality concerns at the site and the 
proximity of the property to the Ashokan reservoir. It should also be noted that runoff and erosion on site 
also contributes to road and safety concerns on Rt. 28A, a DEP owned road that has required DEP police 
personnel to address from time to time when there is significant rainfall. Following the conceptual design 
phase the library will seek additional funding for a full stormwater design that more fully addresses and the 
Stormwater issues in more detail. 
 



 
The CWC staff recommends reimbursement of up to $9,000 to the Olive Free Library Association for 
feasibility design costs associated with retrofitting their facilities with stormwater best management 
practices. 
 
A motion was made by Dave Warne to approve the request for funding and forward the funding request onto 
the CWC Board of Director’s June meeting. The motion was seconded by Jim Eisel. Motion carried.      
 
 
4. Local Flood Hazard Mitigation   
 
There were no new applications for this month.     
    
 
5. Other:  
 
Bids were received for the removal of the steel pilings and armoring of the streambank and final restoration of 
the Breakey Motor Property in the Village of Walton. 3 bids were received with the lowest responsible bidder 
being LaFever Excavating with a bid of $149,000.00.  
A motion was made by Joseph Cetta to accept the bid from LaFever Excavating in the amount of $149,000.00 
as the lowest responsible bidder to complete the job. The motion was seconded by Tina Mole. Motion carried 
for a resolution to be done at today’s CWC Board of Directors meeting.  
 
Jason asked John to give a report to the Committee on the presentation that was given in Syracuse for the NYS 
Floodplain Managers Association Conference. John explained that he explained all aspects of CWC’s FHMIP 
Program along with some slides of projects that were either completed or in construction. John also explained 
how the funding was provided for applicants and how this program came about.  
John provided information about the other programs that CWC has to offer residents and businesses within the 
NYC West of the Hudson Watershed as well as a short history of who CWC is since a good portion of the 
audience were from other parts of the state.  
 
  
 
 III. Next meeting scheduled for Tuesday June 6, 2023  
 
IV.      Meeting was adjourned at 9:27 AM 
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