Minutes
CATSKILL WATERSHED CORPORATION
Wastewater/Stormwater Committee Tuesday, July 11. 2023 @ 9:00 AM

Attendees: Jim Sofranko (Director), Tina Mole (Director), Joseph Cetta (Director), Allen Hinkley (Director), Jeff
Senterman (Director), Jim Eisel (Director), David Warne (DEP).

Others: John Mathiesen (CWC), Timothy Cox (CWC), Jason Merwin (CWC), Sonia Martinez (CWC), Rachael
Burger (CWC), Barbara Puglisi (CWC), Sam Costa (CWC), Lynn Kavanagh (CWC), Jim Martin (CWC), Donald
Brown (CWC), Chrissy Mones (CWC), Jonathan Pickett (CWC), Tom Hoyt (Director), Arthur Merrill (Director),
Innes Kasanof (Director), Alicia Terry (Director), Rich Parete (Director), Mark Tuthill (Director), Nick Sadler
(DEP), John Schwartz (DEP), Aaron Bennett (DEP), Matt Giannetta (DEP), Gabriel Riggle (DEP), Doug Strait
(DEP), Gerson Tavarez (DEP), Pat Palmer (NYSDOH), Michael MaLoney (NYSDOH); Via Zoom: Tom Stalter
(DEP), Heidi Emrich (Ulster County Dept. of Environment), Lisa Melville (NYSDOS/WPPC), Pauline Wanjugi
(NYSDOH), Dmitry Ostapyshyn (DEP), Jessica Fiedler (CWC).

The meeting was called to order by Jim Sofranko at 9:02 AM.

L Review minutes from June 6, 2023 meeting. Minutes approved as written by a motion from Jeff
Senterman and the motion was seconded by James Eisel. Motion carried.

1. Community Wastewater Management Program
General Project Updates:
CWMP 111

West Conesville — Remaining Contingency funds are $739,821.09. 5/25/2023 Lamont will conduct full project
walk through to check for any necessary restoration issues that would fall under the maintenance bond on June
28, 2023. Lamont has issued final completion certification on 1/24/23.

New Kingston — On 11/28/2018, the NYCDEP forwarded the Block Grant approval to the CWC in the amount
of $5.2 million for 28 hookups. At the May 8, 2019 Town Board meeting they approved the creation of the Sewer
District and the Sewer Use Law and included the adoption of SEQR. The signing of the Notice of Award to F.P.
Kane was completed by the Town on 4/13/2022 for $4,793,300.00.

The contractor F.P. Kane officially started work on the project on September 12, 2022. Approximately 90% of
the collection system has been completed. Majority of piping and pre cast units has been tested and passed.

F.P. Kane’s subcontractor has completed framing of the building and are currently working on the interior of the
building. Hinkley Electric is currently doing all electric work on the building and the pump stations.

Installation of the mechanical equipment and control panels is ongoing. Titan Well Drilling has drilled the onsite
well and the well is producing 120gpm. Lamont will be working on a design change order to regulate the flow of
the well since it is currently overtopping the well head.

There has been a situation arise recently with the stream that runs through the property that it has diverted from
its original stream channel and cut into the field to less than 100’ from the reserve leach fields. The engineering
estimate to complete the work per the DCSWCD recommendations would be $214,800.00. The DEP supports the
design proposal by DCSWCD to have the stream work done to protect the installation of the New Kingston leach
fields. Lamont Engineers has submitted the drawings and report to the DEC and DEP. Young Sommer is drafting
a letter to the DEC regarding the permitting and the SEQR comment from DEC.



Halcottsville- On 9/29/2017, the NYCDEP approved the Block Grant for Halcottsville for a total of
$8,954,000.00. The project will be a large diameter gravity sewer with pump station and force main connecting
to the NYCDEP Margaretville WWTP. O&M costs are estimated at $69,000.00 per year. There will be 53
hookups being tied into the system.

Hubbell Inc. was the low bidder at $8,880,563.00. At the 2/9/2022 Town of Middletown Board meeting the board
voted to accept and award Hubbell Inc. as the low bidder.

Hubbell’s began work as of July 13, 2022 on the main pump station and pump station #1. Force main installation
has been constructed in the back yards along the railroad track side of the hamlet.

As of mid-March Hubbell’s were back on site and all of the directional drilling has been completed within the
hamlet including directional drilling under the river and railroad tracks. Drilling and pipe installation has begun
proceeding along Rt. 30 towards Kelly Corners.

Main Pump Station building framing began on May 22, 2023 and is complete with the electric work all being
roughed in. All concrete pads for the pump stations and generators have been completed.

Both 8,000 gallon wet weather tanks at the main pump station were successfully vacuum tested and passed
without any re-testing. Majority of the collection system has been installed. The force mains, pre-cast units and
lateral stubs have all been completed within the hamlet. Restoration work of yards along Bragg Hollow and River
Road have been completed.

Currently the contractor is in the 30 day wait period before the section of force main going down Main Street can
be tested.

Shokan- On August 10, 2020, the NYCDEP approved the Block Grant for the Shokan project for a total not to
exceed $48,715,000.00. This will provide funding of a wastewater project for the hamlet of Shokan and making
modifications to the Boiceville WWTP.

There are approximately a total of 525 lateral connections being projected for the hamlet of Shokan. The current
estimated flow for Shokan is 166,000 gpd.

The 65% collection system and the Boiceville Force Main drawings has been laid out and has been submitted to
the DEP in Mid-May for review and comments. Lamont Engineers received the comments from the DEP on
10/19/22. Lamont is currently addressing all comments back and forth with the DEP and getting closer for the
95% submission. Lamont is continuing work on all design phase work. Lamont has received 9 comments back
from the DEP for the Boiceville Facility Plan and the 65% design drawings which they feel all are minor
comments and will be addressed in the 90% drawings.

Facility Plan report for the WWTP was submitted January 25, 2023 with the 65% Boiceville Conversion Facility
Plan submitted on 3/16/2023.

Approximately 99% of the data on occupied properties has been collected. (474 of the 475). Data collection is
ongoing.

There will be 35 grinder pump stations proposed for the district and 8 collection system pump stations.

Lamont Engineers has identified critical easements needed for the collection system. 3 large areas that will need
20’ wide x up to 2,000’ long and it is anticipated that these will take some work to gain these easements. Lamont
plans to prioritize the easements for the pump stations and critical layouts. As of 6/21/23, 69 of the 147 easements
needed have been signed and submitted.



The individual that was hired to be the easement coordinator has notified Lamont that she no longer wishes to
continue doing the easement coordinator job. It is the recommendation of Lamont Engineers that Henry Jean of
Lamont take over this task to get the needed easements completed. His normal job title and rate will be adjusted
while performing this task.

Nick Warner of Lamont Engineers continues to hold office hours on Wednesdays for residents to ask questions
about the project and how their properties may be affected.

2. Future Stormwater Program

Haines Falls Fire District

Program: Future Stormwater

Address: 5425 State Route 23A, Haines Falls, NY 12436
Engineer: David Rider, P.E., PLLC

Project Description:

On June 16, 2023 Haines Falls Fire District submitted an application for a simple project SWPPP design required
for the construction of an approximately 50°x50° garage. The project is anticipated to be located within 100’ of a
watercourse, with an anticipated disturbance under 1 acre, therefore a NYC DEP review and approval of a Simple
Project-Stormwater Pollution Prevention Plan (SWPPP) is required. The proposed stormwater practice is
anticipated to be a bioretention basin.

Estimated design costs are $11,350, CWC added an approximately 15% contingency to bring the total design
funding requested up to $13,053. A separate construction application will be submitted once the project receives
DEP SWPPP approval.

Funding for this project is 100% of eligible design cost as the project is solely required by NYC DEP.

The CWC recommends reimbursement of up to $13,053 to Haines Falls Fire District for estimated costs
associated with designing a simple project SWPPP required solely by NYC Watershed Regulations.

Recommended Future Stormwater Funding Request not to exceed $13,053

A motion was made by Joseph Cetta to approve the request for funding and forward the funding request onto the
CWC Board of Director’s August meeting. The motion was seconded by Jeff Senterman. Motion carried.

Peter Sluiter IRSP

Program: MOA-145

Address: 65 Perch Lake Lane, Andes, NY
Engineer: Headwaters Engineering, PLLC
Contractor: A&M Excavating

Project Description:
On May 25, 2023 NYC DEP approved an Individual Residential Stormwater Permit (IRSP) for Peter Sluiter’s
property located at 65 Perch Lake Lane, in Andes NY.

The proposed project consists of demolishing an existing three-bedroom residence and garage and construction
of a new two-bedroom residence and garage. The residence is located within 100 feet of a watercourse requiring
an approved IRSP to comply with the Rules and Regulations for the Protection from Contamination, Degradation
and Pollution of the New York City Water Supply and its Sources (‘Watershed Regulations’).

Stormwater components necessary to obtain DEP approval for the project are erosion and sediment controls, three
rain gardens, rock outlet protection, 3 catch basins, and swales.



Peter Sluiter submitted an application on June 22, 2023 requesting 100% of NYCDEP design and construction
costs for stormwater controls. Actual design costs are $5,000 and estimated construction costs are $43,750. CWC
added a 15% contingency to design and construction for a total not to exceed amount of $56,063. Funding for
this project comes 100% from the MOA-145 Program.

The CWC recommends reimbursement of up to $56,063 to Peter Sluiter for design and construction costs
associated with implementing an IRSP required solely by NYC Watershed Regulations.

Recommended MOA-145 Stormwater Funding Request not to exceed $56,063

A motion was made by Jim Eisel to approve the request for funding and forward the funding request onto the
CWC Board of Director’s August meeting. The motion was seconded by Allen Hinkley. Motion carried.

Four Goats, LLC O&M
Program: FSW & MOA-145
Address: 4 Shumway Road Neversink, NY

Project Description:

Four Goats LLC submitted an application on June 16, 2023 requesting funding for continued operation and
maintenance costs associated with maintaining stormwater controls for a gas station/convenience store in the
Town of Neversink. The maintenance for the implemented BMP’s include multiple inspections per year and
removing of silt and oil from the oil/water separator, gutters and catch basins.

The CWC Board of Directors has previously approved resolutions #799, 1052, 1485, 1900, and 2450 to Cannie
D’s Corner Corporation for design, construction, and O&M costs associated with compliance of New York City
Watershed Rules. In 2015 the property was sold to Four Goats, LLC. The Board of Directors has previously
approved resolution # 3822 to Four Goats LLC., in the amount of $59,397.44.

The owners have consistently had the stormwater catch basins cleaned multiple times per year and their oil/water
separator pumped yearly. The catch basins fill with sediment quickly and require regular upkeep. The total
funding request is $70,000 for operation and maintenance for a duration of five years. Four Goats LLC is a small
business therefore funding will come half from the Future Stormwater program, with the remaining 50% coming
from the MOA 145 Program.

Recommended FSW O&M Funding: $35,000
Recommended MOA 145 O&M Funding: $35,000

A motion was made by Chris Matthews to approve the request for funding and forward the funding request onto
the CWC Board of Director’s August meeting. The motion was seconded by Jim Sofranko. Motion carried.

CSS Real Holdings, LL.C

Program: Future Stormwater/ MOA-145

Address: 5 Red Rock Road, Windham, NY

Engineer: Calocerinos Engineering, PLLC

Contractor: Blue Mountain Excavation, Hickory Hill Construction and Excavation

Project Description:
On September 15, 2022 NYC DEP approved the Stormwater Pollution Prevention Plan (SWPPP) for the project
located 5 Red Rock Road, in Windham, NY.




The project disturbed over 5 acres requiring NYC DEP review and approval of a SWPPP to meet Watershed
Regulations. In addition, a SWPPP is required for coverage under the NYS DEC General Permit for Stormwater
Discharges from Construction Activities.

The project consisted of constructing an unpaved access road to a 27.6 acre subdivision and the construction of
four residential buildings, with 6.2 acres of disturbance. An estimated 84,000 sf of new impervious area will be
added to the site, which includes the reconstruction of the access road considered to be impervious.

The design components were limited by the presence of excessively steep slopes. Stormwater measures included
erosion and sediment controls, diversion swales, drainage ditches lining the entire access road, multiple culverts,
large flow diffuser, pre-treatment basin with an outlet structure, and infiltration basin with a retaining wall.

On April 30, 2023 CSS Real Holdings LLC applied for funding for design and construction costs associated with
implementing a required SWPPP. The amount requested was $998,337. CWC’s review of the submitted invoices
determined $738,266.93 was eligible stormwater costs which includes a 15% contingency on the remaining work
to be completed. The applicant has elected for 50% reimbursement of all stormwater costs for a total of
$369,133.47. The applicant is considered to be a small business therefore funding for this project comes half from
the Future Stormwater Program and half from the MOA 145 Program, or $184,566.73 from each program.

The CWC recommends reimbursement of up to $184,566.73 from the CWC Future Stormwater program and
from the MOA-145 program to CSS Real Holdings LLC., for the design and construction associated with
implementing a SWPPP required by NYC DEP Watershed Regulations and the NYS DEC General Permit.

Recommended Future Stormwater Funding not-to-exceed: $184,566.73
Recommended MOA 145 Funding not-to-exceed: $184,566.73

A motion was made by Joseph Cetta to approve the request for funding and forward the funding request onto the
CWC Board of Director’s April meeting. The motion was seconded by Jim Eisel. Motion carried.

3. Stormwater Retrofit Program

Pending Retrofit Applications as of 6/23/23

Project Location Status

Margaretville Main Street | Main Street, Margaretville, NY | Revising application per DEP comments
Chicken Run Windham, NY Potential Application

Pine Hill Main Street Pine Hill. NY Potential Application

Village of Fleischmanns Fleischmanns, NY Potential Application

No new applications
4. Local Flood Hazard Mitigation

Property Owner: Hofmeister, Hofmeister, Molnar
Contact Person: Eric Hofmeister

Address: 52 Main Street, Phoenicia, NY 12464
LFA Recommendation: Yes

Project Category: Property Protection Measures
Phase: Feasibility Study

Project Desription:



Eric Hofmeister of Phoenicia is requesting funding in the amount of $5,000.00 to complete a Feasibility Study of
property he owns at 52 Main Street in the hamlet of Phoenicia. This is a Commercial property within the hamlet
and 1s located within the flood hazard areas of the Esopus Creek and the Stony Clove Creek. Property Protection
Measures are identified in the Phoenicia/Mt. Tremper Local Flood Analysis (LFA) that was accepted by the Town
of Shandaken in 2016. This property received some damages during the 2011 Hurricane Irene storm event.

A motion was made by James Eisel to approve this funding application for a Feasibility Study to be completed
in the amount of $5,000.00 and move it onto the CWC Board of Directors for funding approval at their August
meeting. Motion was seconded by Allen Hinkley. Motion Carried. DEP supports this application for funding.

Property Owner-Hofmeister Real Estate LLC.
Contact Person: Eric Hofmeister

Address: 58 Main Street, Phoenicia, NY 12464
LFA Recommendation: Yes

Project Category: Property Protection Measures
Phase: Feasibility Study

Project Description:

Eric Hofmeister of Phoenicia is requesting funding in the amount of $5,000.00 to complete a Feasibility Study of
property he owns at 58 Main Street in the hamlet of Phoenicia. This is a mixed use Commercial/Residential
property within the hamlet and is located in the flood hazard areas of the Esopus Creek and the Stony Clove
Creek. Property Protection Measures are identified in the Phoenicia/Mt. Tremper Local Flood Analysis (LFA)
that was accepted by the Town of Shandaken in 2016.

A motion was made by Jim Sofranko to approve this funding application for a Feasibility Study to be completed
in the amount of $5,000.00 and move it onto the CWC Board of Directors for funding approval at their August
meeting. The motion was seconded by Jeff Senterman. Motion Carried. DEP also supports this application for
funding.

5. Other: Scope of Services for LaBella to complete construction observation of the final stage of the demolition
and cleanup of Breakey Motors Property in the Village of Walton. The contract needs to be revised to not exceed
$20,000.00 for this scope of work.

A motion was made by James Sofranko to approve not to exceed funding in the amount of $20,000.00 to provide
Construction Observation of the removal of the pilings and stabilization of the streambank. Motion was seconded
by Joseph Cetta. Motion carried.

III. Next meeting scheduled for Tuesday August 1, 2023

V. Meeting was adjourned at 9:27 AM
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