
Minutes 
CATSKILL WATERSHED CORPORATION 

Wastewater/Stormwater Committee Tuesday, December 5, 2023 @ 9:00 AM 
 
Attendees: James Sofranko (Director), Joseph Cetta (Director), Tina Mole (Director), Allen Hinkley (Director), 
Jeff Senterman (Director), Chris Mathews (Director), David Warne (DEP).          
 
Others: John Mathiesen (CWC), Jason Merwin (CWC), Tim Cox (CWC), Sonia Martinez (CWC), Rachael 
Burger (CWC), Barbara Puglisi (CWC), Donald Brown (CWC), Eric Lane (CWC), Jessica Fiedler (CWC), 
Arthur Merrill (Director), Alicia Terry (Director), Rich Parete (Director), Innes Kasanof (Director) Mark Tuthill 
(Director), Pat Palmer (NYSDOH), Michael MaLoney (NYSDOH), John Schwartz (DEP), Nick Sadler (DEP), 
Aaron Bennett (DEP), Mike Myers (DEP), Heidi Haynes (DEP), Doug Strait (DEP), Gerson Tavarez (DEP), 
Via Zoom: Pauline Wanjugi (NYSDOH), Lisa Melville (NYSDOS/WPPC), Nick Carbone (Delaware County 
Watershed Affairs), Tom Stalter (DEP), Matt Giannetta (DEP), Dmitry Ostapyshyn (DEP).                      
 
The meeting was called to order by James Sofranko at 9:01 AM.  
  
                                                

I. Review minutes from November 7, 2023, meeting. Minutes approved as written by a motion from Jeff 
Senterman and the motion was seconded by Allen Hinkley. Motion carried.    

         
 
1. Community Wastewater Management Program 
 
    General Project Updates:   
   
CWMP III                
 
New Kingston – On 11/28/2018, the NYCDEP forwarded the Block Grant approval to the CWC in the amount 
of $5.2 million for 28 hookups. At the May 8, 2019, Town Board meeting they approved the creation of the 
Sewer District and the Sewer Use Law and included the adoption of SEQR. The signing of the Notice of Award 
to F.P. Kane was completed by the Town on 4/13/2022 for $4,793,300.00.  
   
The contractor F.P. Kane officially started work on the project on September 12, 2022. All piping and precast 
structures for the base bid part one has been installed and the majority of the piping and precast structures have 
been tested and passed.   
F.P. Kane has a few more connections to make and then can proceed with the freshwater start up and 
Substantial Completion. Lamont has requested a revised schedule for startup and project completion. F.P. Kane 
has stated that they plan to work through the winter months to install septic tanks on individual properties since 
they feel it will be less disturbance with the ground being frozen.        
 
Hinkley Electric is nearing completion of all electric work, and the generator has been installed with a propane 
tank being completed and filled.   
 
The culvert bridge sections have been set into the stream and the bridge work is nearing completion, but 
additional work is needed on the upper portion of the bridge with the installation of more rock baskets for safety 
measures which will result in a contractor change order.  
 
Lamont Engineers is awaiting notice of complete application back from the NYSDEC for moving forward with 
doing the needed stream work to correct the directional flow of the stream next to the Leach Fields. At this 
point this work will need to be put out to bid and done next summer. DEC is finalizing the permit at this time.  
 
      



Halcottsville- On 9/29/2017, the NYCDEP approved the Block Grant for Halcottsville for a total of 
$8,954,000.00. The project will be a large diameter gravity sewer with pump station and force main connecting 
to the NYCDEP Margaretville WWTP. O&M costs are estimated at $69,000.00 per year. There will be 53 
hookups being tied into the system.     
 
Hubbell Inc. was the low bidder at $8,880,563.00. At the 2/9/2022 Town of Middletown Board meeting the 
board voted to accept and award Hubbell Inc. as the low bidder. 
   
Hubbell’s began work as of July 13, 2022, on the main pump station and pump station #1.  
  
The force mains, pre-cast units and lateral stubs have all been completed within the hamlet and have been 
successfully tested. Paving of the roads in the hamlet was completed on October 23, 2023.  
 
Hubbell’s set the last pre-cast pump chamber near the CWC building on 11/17/23.  
 
Remaining testing of the force mains and pump stations will be done over the winter months.   
 
The claimed possible damages done to the DURR crossing signals on State Rt. 30 was tested and inspected by a 
Railroad Professional from Ohio and in his report, he stated that the signal wiring was not affected by the 
construction and the repairs done by the contractor were found to be acceptable. A full report will follow and 
that has since been received.               
 
Shokan- On August 10, 2020, the NYCDEP approved the Block Grant for the Shokan project for a total not to 
exceed $48,715,000.00. This will provide funding of a wastewater project for the hamlet of Shokan and making 
modifications to the Boiceville WWTP. 
 
There are approximately a total of 525 lateral connections being projected for the hamlet of Shokan. The current 
estimated flow for Shokan is 166,000 gpd.  
 
The 65% collection system and the Boiceville Force Main drawings have been laid out and have been submitted 
to the DEP in Mid-May for review and comments. Lamont Engineers received the comments from the DEP on 
10/19/22. Lamont is currently addressing all comments back and forth with the DEP and getting closer for the 
95% submission. Lamont is continuing work on all design phase work. Lamont has received 9 comments back 
from the DEP for the Boiceville Facility Plan and the 65% design drawings which they feel all are minor 
comments and will be addressed in the 90% drawings.    
  
Facility Plan report for the WWTP was submitted January 25, 2023, with the 65% Boiceville Conversion 
Facility Plan submitted on 3/16/2023.  
  
Approximately 99% of the data on occupied properties has been collected. (474 of the 475). Data collection is 
ongoing.  
     
There will be 35 grinder pump stations proposed for the district and 8 collection system pump stations.  
 
Lamont is finalizing the SPDES permit application revisions and will be resubmitting to the NYSDEC shortly.  
  
Lamont Engineers has identified critical easements needed for the collection system. 3 large areas that will need 
20’ wide x up to 2,000’ long and it is anticipated that these will take some work to gain these easements. 
Lamont plans to prioritize the easements for the pump stations and critical layouts. As of 9/26/23, 87 of the 147 
easements needed have been signed and submitted, 12 easements are no longer needed. Progress is being made 
on obtaining the remaining easements. Henry is completing this task evenings and weekends. 53 easements are 
still outstanding.    
 



Nick Warner of Lamont Engineers continues to hold office hours on Wednesdays for residents to ask questions 
about the project and how their properties may be affected.     
 
 
2. Future Stormwater Program 
   
DFF Enterprises LLC 
Program: FSW/MOA-145  
Address: 585 Cape Horn Road, Bovina NY 13740   
Engineer: Headwaters Engineering  
Contractor: LaFever Excavating   
  
Project Description:  
On September 11, 2023, NYCDEP approved the Stormwater Pollution Prevention Plan (SWPPP) for DFF 
Enterprises, LLC located at 585 Cape Horn Road in the Town of Bovina, Delaware County, New York. 
 
The project will disturb 9.9 acres; thus, the larger common plan of development for the proposed subdivision 
exceeds the five (5) acre threshold and requires a Stormwater Pollution Prevention Plan with post-construction 
stormwater management measures for NYS DEC and NYC DEP.  
 
The proposed project consists of a six (6) lot subdivision with lots ranging in size from 30 acres to 100 acres. 
Each proposed parcel is anticipated to consist of a residential structure and one out-building, a gravel driveway, 
a residential subsurface sewage treatment system (SSTS), rain gardens for roof run-off treatment, and filter 
strips (as-needed) for driveway run-off treatment. Erosion and sediment controls will also be installed.  
  
DFF Enterprises LLC submitted an application to CWC for estimated design and construction costs totaling 
$91,241. The applicant elected for 50% reimbursement for an amount not to exceed $45,620.50. Estimated 
design costs are $28,347.50 and estimated construction costs are $62,893.50 both including a 15% contingency. 
DFF Enterprises LLC is a small business therefore is eligible for one half of 50% reimbursement costs from the 
CWC Future Stormwater Program and one half of 50% reimbursement from the MOA 145 Program or 
$22,810.25 from each program. 
 
The CWC recommends reimbursement of up to $22,810.25 from the Future Stormwater Program and 
$22,810.25 from the MOA-145 Program to DFF Enterprises LLC for estimated design and construction costs of 
implementing a SWPPP required by NYC Watershed Regulations and NYS DEC. 
  
Recommended Future Stormwater Funding: not to exceed $22,810.25. 
Recommended MOA-145 Funding: not to exceed $22,810.25. 
    
A motion was made by Tina Mole to approve the request for funding and forward the funding request onto the 
CWC Board of Director’s January meeting. The motion was seconded by Jeff Senterman. Motion carried.      
 
3. Stormwater Retrofit Program  
 
No new applications  
 
4. Local Flood Hazard Mitigation  
 
No new applications for December.  
 
John informed the Committee that two new LFA’s have started in Margaretville and Lanesville.  
 



John also told the Committee about the progress being made on the Railroad Ave. in Tannersville and at the 
Andes CSD projects.   
 
 
Property Owner:  
Contact Person:  
Address:  
LFA Recommendation:  
Project Category:  
Phase:  
Project Description:   
        
5. Other:     
   
III. Next meeting scheduled for Tuesday January 2, 2024  
 
IV.      Meeting was adjourned at 9:12 AM 
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