Minutes
CATSKILL WATERSHED CORPORATION
Wastewater/Stormwater Committee Tuesday, January 2. 2024 @ 9:00 AM

Attendees: James Sofranko (Director), Joseph Cetta (Director), Tina Mole (Director), Allen Hinkley (Director),
Thomas Snow (NYSDEC), Chris Mathews (Director), David Warne (DEP).

Others: John Mathiesen (CWC), Jason Merwin (CWC), Tim Cox (CWC), Sonia Martinez (CWC), Rachael
Burger (CWC), Barbara Puglisi (CWC), Donald Brown (CWC), Eric Lane (CWC), Jessica Fiedler (CWC), Jim
Martin (CWC), Lynn Kavanagh (CWC), Elsbeth Wendall (CWC), Arthur Merrill (Director), Alicia Terry
(Director), Rich Parete (Director), Tom Hoyt (Director), Mark Tuthill (Director), Aaron Bennett (DEP), Mike
Meyer (DEP), Zoom-Pat Palmer (NYSDOH), Michael Maloney (NYSDOH), John Schwartz (DEP), Heidi
Emrich (Ulster County), Gerson Tavarez (DEP), Tom Stalter (DEP), Dmitry Ostapyshyn (DEP).

The meeting was called to order by James Sofranko at 9:02 AM.

I. Review minutes from December 5, 2023, meeting. Minutes approved as written by a motion from
Joeseph Cetta and the motion was seconded by Allen Hinkley. Motion carried.

1. Community Wastewater Management Program
General Project Updates:
CWMP 111

New Kingston — On 11/28/2018, the NYCDEP forwarded the Block Grant approval to the CWC in the amount
of $5.2 million for 28 hookups. At the May 8, 2019, Town Board meeting they approved the creation of the
Sewer District and the Sewer Use Law and included the adoption of SEQR. The signing of the Notice of Award
to F.P. Kane was completed by the Town on 4/13/2022 for $4,793,300.00.

The contractor F.P. Kane officially started work on the project on September 12, 2022. All piping and pre cast
structures for the base bid part one has been installed and the majority of the piping and precast structures have
been tested and passed.

F.P. Kane has a few more connections to make and then can proceed with the fresh water start up and
Substantial Completion in January. Functional Completion should come soon after. Lamont Engineers has
received the revised schedule from F.P. Kane for the startup and completion of the project. According to the
revised schedule submitted by F.P. Kane, all work and start up is estimated to be done in early spring depending
on DEP issuance of the Functional Completion and weather permitting. F.P. Kane has stated that they plan to
work through the winter months to install septic tanks on individual properties since they feel it will be less
disturbance with the ground being frozen. Once all work has been completed final restoration of all properties
will take place.

The culvert bridge sections have been set into the stream and the bridge work is nearing completion, but
additional work is needed on the upper portion of the bridge with the installation of more rock baskets for safety
measures which will result in a contractor change order.

Lamont Engineers has received the Article 15 Stream Disturbance Permit from the NYSDEC for moving
forward with doing the needed stream work to correct the directional flow of the stream next to the Leach
Fields. Lamont is developing a bid package to be put out to bid for early 2024. At this point this work will need
to be put out to bid and done next summer.



Halcottsville- On 9/29/2017, the NYCDEP approved the Block Grant for Halcottsville for a total of
$8,954,000.00. The project will be a large diameter gravity sewer with pump station and force main connecting
to the NYCDEP Margaretville WWTP. O&M costs are estimated at $69,000.00 per year. There will be 53
hookups being tied into the system.

Hubbell Inc. was the low bidder at $8,880,563.00. At the 2/9/2022 Town of Middletown Board meeting the
board voted to accept and award Hubbell Inc. as the low bidder.

Hubbell’s began work as of July 13, 2022, on the main pump station and pump station #1.

The force mains, pre-cast units and lateral stubs have all been completed within the hamlet and have been
successfully tested. Paving of the roads in the hamlet was completed on October 23, 2023.

Hubbell’s set the last pre-cast pump chamber terminal vault near the CWC building on 11/17/23.
Remaining testing of the force mains and pump stations will be done over the winter months.

The claimed possible damages done to the DURR crossing signals on State Rt. 30 was tested and inspected by a
Railroad Professional from Ohio and in his report, he stated that the signal wiring was not affected by the
construction and the repairs done by the contractor were found to be acceptable. A full report has been received.

Shokan- On August 10, 2020, the NYCDEP approved the Block Grant for the Shokan project for a total not to
exceed $48,715,000.00. This will provide funding of a wastewater project for the hamlet of Shokan and making
modifications to the Boiceville WWTP.

There are approximately a total of 525 lateral connections being projected for the hamlet of Shokan. The current
estimated flow for Shokan is 166,000 gpd.

The 65% collection system and the Boiceville Force Main drawings have been laid out and has been submitted
to the DEP in Mid-May for review and comments. Lamont Engineers received the comments from the DEP on
10/19/22. Lamont is currently addressing all comments back and forth with the DEP and getting closer for the
95% submission. Lamont is continuing work on all design phase work. Lamont has received 9 comments back
from the DEP for the Boiceville Facility Plan and the 65% design drawings which they feel all are minor
comments and will be addressed in the 90% drawings.

Facility Plan report for the WWTP was submitted January 25, 2023, with the 65% Boiceville Conversion
Facility Plan submitted on 3/16/2023.

Approximately 99% of the data on occupied properties has been collected. (474 of the 475). Data collection is
ongoing.

There will be 35 grinder pump stations proposed for the district and 8 collection system pump stations.
Lamont is finalizing the SPDES permit application revisions and will be resubmitting to the NYSDEC shortly.

Lamont Engineers has identified critical easements needed for the collection system. 3 large areas that will need
20’ wide x up to 2,000’ long and it is anticipated that these will take some work to gain these easements.
Lamont plans to prioritize the easements for the pump stations and critical layouts. As of 12/12/23, 91 of the
147 easements needed have been signed and submitted, 12 easements are no longer needed. Progress is being
made on obtaining the remaining easements. Henry is completing this task evenings and weekends. Lamont felt
the best way to finalize obtaining these easements was to make appointments with these remaining property
owners and take a Notary with them to complete these remaining 53 easements that are still outstanding.



Nick Warner of Lamont Engineers continues to hold office hours on Wednesdays for residents to ask questions
about the project and how their properties may be affected.

2. Future Stormwater Program

No new applications

3. Stormwater Retrofit Program

No new applications

4. Local Flood Hazard Mitigation

No new applications for January.

Property Owner:
Contact Person:
Address:

LFA Recommendation:
Project Category:
Phase:

Project Description:

5. Other: Notice from the Department of Homeland Security -FEMA has been received for the federal
funding grant that CWC has applied for to provide funding for 10 residential structures within the West of The
Hudson Watershed for Flood Protection Measures. At this time, it appears that CWC’s request for the Grant
Funding may be close to becoming reality.

III. Next meeting scheduled for Tuesday February 6, 2024

V. Meeting was adjourned at 9:15 AM
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