
Minutes 
CATSKILL WATERSHED CORPORATION 

Wastewater/Stormwater Committee Tuesday, September 3, 2024 @ 9:00 AM 
 
Attendees: James Sofranko (Director), Tina Mole (Director), Dave Warne (DEP), Chris Mathews (Director), 
Jeff Senterman (Director), Joeseph Cetta (Director)  Via Zoom: Allen Hinkley (Director).               
 
Others: John Mathiesen (CWC), Jason Merwin (CWC), Tim Cox (CWC), Lindsay Ballard (CWC), Rachael 
Burger (CWC), Barbara Puglisi (CWC), Donald Brown (CWC), Eric Lane (CWC), Jim Martin (CWC), Sam 
Costa (CWC), David Lane (CWC), Lynn Kavanagh (CWC), Arthur Merrill (Director), Tom Hoyt (Director), 
George Haynes (Director), John Kosier (Director), Alicia Terry (Director), Rich Parete (Director), Aaron 
Bennett (DEP), Matt Gianetta (DEP), Nick Sadler (DEP), John Schwartz (DEP), Shilo Williams (DEP), Mike 
Meyers (DEP), Pat Palmer (DOH), Michael MaLoney (DOH), Via Zoom: Innes Kasanof (Director).                      
 
The meeting was called to order by James Sofranko at 9:04 AM.  
  
                                                

I. Review minutes from August 6, 2024 meeting. Minutes approved as written by a motion from Joseph 
Cetta and the motion was seconded by Jim Sofranko. Motion carried.    

         
1. Community Wastewater Management Program 
 
    General Project Updates:   
   
CWMP III                
 
New Kingston – On 11/28/2018, the NYCDEP forwarded the Block Grant approval to the CWC in the amount 
of $5.2 million for 28 hookups. At the May 8, 2019 Town Board meeting they approved the creation of the 
Sewer District and the Sewer Use Law and included the adoption of SEQR. The signing of the Notice of Award 
to F.P. Kane was completed by the Town on 4/13/2022 for $4,793,300.00. Additional funding have been added 
to the Block Grant for a total amount of $2.5 million to cover all expenses.   
   
The contractor F.P. Kane officially started work on the project on September 12, 2022. All piping and pre cast 
structures for the base bid part one has been installed.   
 
F.P. Kane started the clean water and Mock Startup of the Leach Beds on 3/14/24 and the clean water startup of 
the force mains and pump stations was completed on 4/17/24. 
 
Letter of Functional Completion was issued from the DEP dated 6/13/24. System startup and lateral connections 
were authorized to proceed with all restoration work to follow. Installation of individual septic tanks and lateral 
connections started on 6/18/24. As of 8/16/24, 24 of the 30 properties have had septic tanks installed and 
hooked into the system.    
 
All work related to the stream project has been completed as of 7/11/2024. The contract will remain open until 
the summer of 2025 in order to ensure any follow up restoration work that may be needed after going through 
the winter and spring weather cycle. There was a high water event on 8/9/24 that caused only minor damages to 
the stream project but the majority of the work done held up well.   
 
   
 
Halcottsville- On 9/29/2017, the NYCDEP approved the Block Grant for Halcottsville for a total of 
$8,954,000.00. This has been increased to $11,454,000.00 with the additional funding being added to the Block 
Grant to cover all expenses. The project will be a large diameter gravity sewer with pump station and force 



main connecting to the NYCDEP Margaretville WWTP. O&M costs are estimated at $69,000.00 per year. 
There will be 53 hookups being tied into the system.     
 
Hubbell Inc. was the low bidder at $8,880,563.00. At the 2/9/2022 Town of Middletown Board meeting, the 
board voted to accept and award Hubbell Inc. as the low bidder. 
   
Hubbell’s began work as of July 13, 2022 on the main pump station and pump station #1.  
  
The force mains, pre-cast units and lateral stubs have all been completed. Testing dates for the Force Main from 
Halcottsville to the terminus vault in front of CWC was started March 20th 2024. There were some issues 
detected during the testing that were corrected. The force main was air locked and couldn’t achieve the required 
125 gpm at the Terminus vault. The contractor has now extracted all air from the line and the most recent test 
exceeds the specifications at 150 gpm with the force main being loaded with 23,500 gallons of water. Lamont 
and Hubbell’s have received the go ahead to hook the force main line into the last city manhole in front of the 
Rec. Center. This was completed on 5/30/24. There has been an issue detected with the pumps making noise 
and Lamont Engineers has met on site with the manufacturer to insure that the noise is allowable and that the 
pumps are not being damaged. One pump at pump station 3 had to be replaced but it wasn’t from the noise that 
was being detected. The manufacturer has provided a letter saying that the pumps are in good working 
condition and that the noise being heard is that they are not operating at full capacity so this should be better 
once the system is up and fully operational. 
 
7/18/24-All of the test forms, as builts and O&M manuals have been submitted to the DEC and the DEP and 
now has the approval from the DEC to complete lateral hookups as of 8/21/24. Hubbell’s started completing the 
lateral hookups on 8/30/24.         
 
There were a couple of concerns with some of the paving that was done such as the slope of it and a higher 
seam in the middle of the street as well as settlement issues around the manhole locations in the hamlet of 
Halcottsville. All agreed to take a closer look at this in the spring of 2025 after another freeze thaw cycle. More 
than likely, the one lane will need to be removed, compacted better, reclaimed and repaved. Those that were at 
the meeting were Town of Middletown Highway Superintendent, CWC, Lamont, Hubbell’s and Cobleskill 
Stone and Paving.                     
 
Shokan- On August 10, 2020, the NYCDEP approved the Block Grant for the Shokan project for a total not to 
exceed $48,715,000.00. This will provide funding of a wastewater project for the hamlet of Shokan and making 
modifications to the existing Boiceville WWTP.  
 
It has been determined that the costs for this project will be closer to $75 million and the City is looking into 
obtaining additional funds to cover this cost increase. A request for the additional funds were made to the city at 
their April Fiscal Year Budget meeting for 2025 and this request was denied. This will be put onto the 2026 
Fiscal Year Capital Budget which will be done on July 1, 2025. Nothing new to report at this time.       
 
There are approximately a total of 525 lateral connections being projected for the hamlet of Shokan. The current 
estimated flow for Shokan is 166,000 gpd.  
 
Lamont has submitted the 95% drawings to the DEP for the Boiceville Facility Plan. Lamont continues working 
on the design phase work for the Shokan WW project and plan to submit the 95% design drawings once all 
easements have been obtained by either signatures or going through the imminent domain process. 95% 
submission of the Boiceville force main has been sent to the DEP for their review and comments. 95% of the 
Boiceville WWTP conversion is anticipated to be done by the first week of September. 95% submission of the 
Shokan WWTP is anticipated to be done in the coming weeks.        
  
Approximately 99% of the data on occupied properties has been collected. (474 of the 475). Data collection is 
ongoing.  



     
There will be 35 grinder pump stations proposed for the district and 8 collection system pump stations.  
 
Lamont is finalizing the SPDES permit application revisions and will be resubmitting to the NYSDEC shortly 
as well as the storm water permits.   
  
Lamont Engineers has identified critical easements needed for the collection system. 3 large areas that will need 
20’ wide x up to 2,000’ long. Lamont plans to prioritize the easements for the pump stations and critical 
layouts. As of 7/17/24, there are 17 outstanding easements remain with 8 to be signed and filed soon and 16 
easements are no longer needed.        
 
 
2. Future Stormwater Program 
 
Edward Antonio  
Program: FSW 
Address: 11 Eagle Ridge Road, Shokan, NY    
Engineer: Chastain Engineering, PLLC   
 
Project Description:  
On July 2, 2024 NYC DEP approved a Stormwater Pollution Prevention Plan (SWPPP) for Edward Antonio’s 
single family Residence located at 11 Eagle Ridge Road in the Town of Olive. The project will disturb over 2 
acres of land on slopes greater than 15 percent therefore s SWPPP addressing erosion and sediment controls 
was required to meet the Watershed Regulations. In addition, a SWPPP was required for coverage under the 
NYS DEC “General Permit for Stormwater Discharges from Construction Activities” (GP-0-20-001). 
Stormwater controls required for the site include erosion and sediment controls, site stabilization, seeding & 
mulching, and silt fences. 
Edward Antonio submitted an application on July 22, 2024 to the Future Stormwater Program. Engineering and 
construction costs with a 15% contingency totaled Twenty-Three Thousand Four Hundred Forty-Seven dollars 
($23,447). The applicant has elected for 50% reimbursement of all NYCDEP and NYSDEC stormwater costs or 
Eleven Thousand Seven Hundred Twenty-Four dollars ($11,724). 

COST BREAKOUT 
Design: $2,800 

Construction: $17,588 
Total: $20,388 

15% 
Contingency:  

$3,059 

TOTAL: $23,447 
50% Election  $11,724 

PROGRAM ALLOCATION 
FSW Funding  $11,724 

MOA-145 
Funding  

$0 

 
The CWC recommends reimbursement of up to Eleven Thousand Seven Hundred Twenty-Four dollars 
($11,724) from the Future Stormwater Program to Edward Antonio for designing and implementing a SWPPP 
required by NYC Watershed Regulations and the NYS General Permit. 
    
A motion was made by Dave Warne to approve the request for funding and forward the funding request onto 
the CWC Board of Director’s October meeting. The motion was seconded by Jim Sofranko. Motion carried 
 
3. Stormwater Retrofit Program  



No New Applications    
 
4. Local Flood Hazard Mitigation  
 
Property Owner: Village of Tannersville 
Contact Person: Mayor David Schneider 
Address: 1 Park Lane-PO Box 967, Tannersville, NY 12485 
LFA Recommendation: Yes 
Project Category: Property Protection Measures 
Phase: Construction Additional Funding 
Project Description: 
 
The Village of Tannersville was awarded construction funding in the amount of $1.2 million on 1/7/23 through 
Resolution #4145 from CWC to complete a Streambank Stabilization Project along Railroad Ave. in the Village 
of Tannersville.  
Upon completion of the work it has been determined that the Engineer, SLR who was doing the project oversite 
will have a shortfall of funding for the work that they have completed under the original contract. The Village 
of Tannersville is requesting additional funding in the amount of not to exceed $6,500.00 to satisfy payment to 
SLR to complete this project.  
CWC has reviewed this request for additional funding and with the backup documentation provided by SLR 
supports this request.  
The NYCDEP supports the additional funding request as well.  
A motion was made by Jeff Senterman to approve the additional funding request for a not to exceed $6,500.00 
to cover SLR’s extra expenses. The motion was seconded by Joeseph Cetta. Motion carried.  
 
 
Property Owner: Bertocchi Enterprises, Inc. IGA Food Market 
Contact Person: Nancy Occhi 
Address: PO Box 515, Boiceville, NY 12412 
LFA Recommendation: Yes 
Project Category: Property Protection Measures-Tank Anchoring 
Phase: Tank Anchoring Funding  
Project Description:  
 
The owners of the Boiceville IGA Food Market have applied for funding in the amount of $32,910.00 to anchor 
4 existing 330 gallon heating oil tanks. The extent of the work will involve the removal of all existing oil from 
the tanks, temporary hookups, removal of the existing 4” slabs, and excavation of the area for the tanks to be 
reinstalled. Adding 4” of crushed stone, pouring a 12” reinforced slab to the engineered specifications. Reinstall 
the existing tanks onto the new slab and anchor them down to the slab and refill them and complete all hookups. 
The 2 back tanks need extra work since they are under a shed roof structure and this will need to be temporarily 
braced and supported while the work is being completed.  
This property is within the FEMA regulated flood hazard area and received substantial damages during Tropical 
Storm Irene.  
Property Protection Measures as well as Tank Anchoring are identified in the Town of Olive Local Flood 
Analysis (LFA) that was accepted by the Town of Olive in May of 2017.  
This tank anchoring application has been reviewed by CWC staff and had several onsite meetings regarding this 
project. There is more excavation than usual, pumping out and refilling of the tanks and temporary supporting 
of a roof in order to complete this work. Therefore, CWC staff recommends the funding being requested to 
anchor all 4 tanks in the amount of $32,910.00. This application if approved by the Committee will have a 
resolution for today’s Board of directors meeting.  
The NYCDEP supports the application for funding the anchoring of these tanks being so close to the Ashokan 
Reservoir.  



A motion was made Jim Sofranko to approve the funding request for this tank anchoring in the amount of 
$32,910.00. The motion was seconded by Jeff Senterman. Motion Carried.  
 
5. Other:    
 
After the 8/9/24 storm event that affected several town’s within the West of the Hudson Watershed. The towns 
of Andes , Roxbury and Prattsville have inquired about the program that CWC has to pay up to $10,000.00 per 
property to remove flood debris such as trees, stumps, manmade materials. The request before the Committee is 
to open this program for funding opportunities in the towns that have received damages and need the debris 
removed.  
A motion by Jeff Senterman was made to open this part of the FHMIP Program to provide this funding for 
debris removal. The motion was seconded by Joseph Cetta. Motion carried.    
  
 
  

II. Next meeting scheduled for Tuesday, October 1, 2024  
 
 

III. Adjournment 9:40 AM 
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